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1. ose The purpose of this regulation is to establish
procedures for preparation of the PAS for reportable items
contracted between HQ, IOC, and GOCO facilities, or placed and
accepted at GOGO installations.

2. References, IOCR 700-3, Accelerated PAS Reporting and AMC
Form 1095, Procurement Work Directive. ,

3. Respeonsibilities,

a. Each facility/item manager in the Ammunition Production
and Logistics Division (AMSIO-IOA), Single Manager for
Conventional Ammo (AMSIO-SMA) and Weapons’ Maintenance and
Manufacturing Division (AMSIO-IOW) (as applicable) for assigned
items, will:

(1) Identify to the Industrial Operations Branch
(AMSIO-IOP-I) the known fiscal year programs and unobligated
quantity planned for production/ acceptance approved by HQ, IOC
but not placed on contract at the GOCO facility or accepted by
the GOGO installation for addition to the applicable plant‘s PAS.

(2) Determine applicability for use of the production
and/or final acceptance columns for each of their assigned items
shown on the PAS.

(3) Assure receipt, via PRIME electronic mail, of an
updated copy of the applicable "Draft" PAS from AMSIO-IOP-1
before scheduled production review meetings or commencement of a
new schedule period for further updating.

(4) Validate the PAS (Part 2) to reflect the following:
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(a) New PRONs and associated quantities which have
been obligated for performance by the producing activity.
Identify the CLIN (when applicable).

(b) Accumulated quantities on PRONs which are shown
on the PAS to reflect any later increases/decreases to the orders
and provide a description of the transaction/actions which
evolved to get to the new accumulate quantity.

(c}) Fiscal year planned gquantities reflected on the
PAS to incorporate any changes incurred to that plan.

(5) Determine the quantity and schedule period in which
production/acceptance must be accomplished to meet CRDDs or other
production schedules and provide that schedule to AMSIO-IOP-I
utilizing an updated "Draft" PAS. Planned quantities must be in
parentheses. ' ‘

(6) Assign a preference to each item that is scheduled,
as outlined in Appendix A.

(7) Account for any overrun/underrun to the schedule by
adjusting subsequent schedule period(s). '

(8) Compile information concerning current schedule or
preference changes, as outlined in Appendix B, and deliver to
AMSIO=-IOP~-I.

(2) Initiate documentation authorizing any increases/
decreases to obligated orders to account for production overruns/
underruns against that order.

{10) TUpdate or delete any notes as required on the PAS
(Part 2).

(11) Assure schedules are reasonable, attainable, and
cost effective.

b. Each plant advocate (workload manager) in AMSIO-IOP-I1
will:

(1) oOverall manage and monitor the PAS for the assigned
pilants/arsenals.

(2) Assure schedules are attainable and balanced to
result in cost effective workload that supports current
workloading objectives.
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(3) Assure timely and accurate publication of the
"Production" PAS to be provided to the producing activity 15
calendar days prior toc the 1st working day of the new schedule
period. :

(4) Assure facility/item managers have provided required
information for inclusion to the PAS.

(5) Be responsible for proofreading and verifying
facility/item manager’s and production support clerk’s input for
accuracy and completeness.

(6) Assure facility/item managers have provided written
authorization for any current period schedule changes.

(7) sSchedule and conduct production review meetings and
publish accurate minutes of the meeting to be distributed to all
attendees and the Director, AMSIO-IOP, within 5 working days
after the review is complete.

(8) Assure facility/item manager’s updated "Draft" PAS,
returned to AMSIO-IOP-I following a production review meeting,
coincides with agreed upon schedules as discussed in the meeting.

(9) Assure timely and accurate publication of the T
"Final®™ PAS to be provided to the producing activity 15 calendar
days after the 1lst working day of the new schedule pericd.

c. The production support clerk in AMSIO-IOP-I will:

(1) Be responsible for updating the PAS for assigned
plants as follows:

(a) Update the supplement number (Section C) to
reflect the latest supplement number from which obligations have
been included on the PAS (GOCO only).

(b) Update the contract number (Section B) and
expiration date of contract (Section D), when applicable, due to
contract rewrites.

(c) Update the date in Sections I, M, O, Q, S, W,
and Y to reflect the current date of data incorporated into the
PAS.

(d) Assign a two-letter item identifier to each new
item added tc the PAS for reporting purposes by the plant.
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(e) Update the PAS monthly to include information
provided from the plant’s production/acceptance report and con-
tract modifications from the Procurement Directorate (AMSIO-AC)
for assigned GOCO plants, and update the PAS (Part 2) to reflect
new/revised PRONs/CLINs.

(2) Distribute monthly, via PRIME electronic mail, the
"Draft" PAS to the applicable facility/item managers and plants
and before scheduled production review meetings.

(3) Make every effort to assure timely and accurate
publication of the "Production" PAS, which is to be provided to
the GOCO/GOGO installation 15 days before the start of a new
schedule period.

(4) Make every effort to assure timely and accurate
publication of the "Final" PAS, and that the required number for
each plant are disseminated to appropriate facility/item managers
and directorates of HQ, IOC, proving grounds, test facilities,
GOCO/GOGO installations, and all other offices.

(5) As required, attend meetings and take notes
pertaining to discussions of items and schedule changes. Assure
that the facility/item manager’s updated "Draft" PAS, returned to
AMSIO-IOP-I following a production review meeting, coincides with
agreed upon schedules as discussed in the meeting.

(6) Assure that input received from the facility/item
managers 1is accurate and complete in that:

(a) Current schedules on the PAS have been
designated with a schedule preference.

(b) Assure that all quantities scheduled, and the
"Remaining Balance" and/or the "Quantity to be Scheduled"
(Section V), total to the "Balance (Date)" (Section X).

(c) Assure that the "Balance (Date)" (Section X)
plus "TTL PDN" (Date) (Section Z), total to the "Total on Order"
(Section BB).

(d) Assure that funded orders reflected on the PAS
(Part 2), for each item, total to the "Total on Order" (Section
BB) .

(e) Assure that parenthetical quantities on the
PAS, for each item, total to the fiscal year planned quantity
reflected on the PAS (Part 2}.
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(£) Assure that no current production ahd/or
acceptance preference or quantities are changed without proper
authorization in writing, as outlined in Appendix B.

(7} Reconcile reporting discrepancies by audit of
records with plant personnel.

4. Polices.

a. Scheduling objectives by HQ, IOC for GOCO/GOGO facilities
are to satisfy customer requirements, satisfy time-phased
stockpile objectives, meet budgetary delivery requirements,
minimize schedule changes, and preclude personnel impacts.

b. Only items falling under the cost reimbursable contract
held by the operating contractor of a GOCO will be scheduled.

c. Firm-fixed price government contracts and third-party
contracts being produced at GOCOs may be scheduled as
"information only" and will not be subject to the scheduling
process.

5. Procedures.

a. Parenthetical quantities ( ) placed on the PAS indicate
planned production quantities not yet on contract. -

b. Brackets [ ] placed on the PAS indicate under/over run
adjustments from the current é6-month period. These are used for
reconciliation purposes only.

¢c. Quantities are depicted in thousands for ammunition itenms
unless otherwise specified.

6. Reports,

a. The PAS (semi-annual) consists of two parts and will
always be distributed in the formats shown at Figures 6-1 and
6-2; however, the document is utilized for purposes of draft,
production, and final:

(1) Draft: The PAS is published as needed, as a working
document, anytime before the publication of the "Production" PAS,
and provided to GOCO/GOGO installations and applicable
facility/item managers, and the plant advocate (workloading).
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(2) Production: The PAS is published and provided to
GOCO/GOGO installations, applicable procuring contracting
officers (PCOs), facility/item managers, and plant advocates as
a contractual PAS, 15 calendar days before the 1st working day of
the plant’s upcoming semi-annual schedule period. The report
will be transmitted over the PCO signature and will require
contractor concurrence/acceptance within 2 working days of
receipt (GOCO).

(3) Final: The PAS is published and provided to GOCO/
GOGO installations, applicable PCOs, facility/item managers,
plant advocates, and all other offices (Figures 6-~1 and 6-2) by
the 15th calendar day of their current schedule period. This 15-
day lapse allows HQ, I0C, to receive the plant’s actual
production and acceptance quantities from the last month of the
previous semi-annual schedule period and reconcile their
"Production” schedule by any overage/shortage from the previous
schedule period.

b. The PAS will be constructed to coincide with the GOCO
operating contractor’s contract performance year and GOGO fiscal
year.

7. Header Information.

a. Section A is annotated with the installation’s name and
the team leader’s name from the Production Control Branch
(AMSIO-IOA-C) on every page of their respective PAS (Parts 1
and 2).

b. Section B is annotated with the installation’s contract
number (GOCO) (Parts 1 and 2).

c. Section C is annotated with the supplement number through
which contractual obligations for performance have been
incorporated in the PAS (GOCO) (Parts 1 and 2).

d. Section D ig annotated with the expiration date of the
contract (GOCO) (Parts 1 and 2).

e. Sections B, C, and D will be annotated N/A if the report
is for a (GOGO) (Parts 1 and 2).

f. Section E is annotated with the originating office of the
document (AMSIO-IOP-I/AMSIO-IOW) and the name and DSN phone
number of the plant advocate (workload manager) assigned to
overall manage and monitor the plant’s workload (Parts 1 and 2).
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g. Section F is annotated with the date of the current PAS,
the page number out of total pages on the PAS, and the schedule
type (draft, production or final) (Parts 1 and 2).

. h. Section G is annotated with the nomenclature, national
stock number (NSN), Department of Defense identification code
(DODIC) (if applicable), facility/item manager’s name, analyst
code, and DSN phone number. The management control number (MCN)
or federal supply code for manufactures (FSCM) must be used if
the NSN is unavailable.

i. Section H is annotated with the following:

(1) The item’s production or acceptance preference for
the current schedule (see Appendix A).

(2} Each item’s assigned item identifier, a unique two-
letter code; i.e., AA, AB, AC, (assigned by the production
workload support clerk), is used to distinguish the item for
reporting purposes by the plants. If the item configuration has
been produced before, the previous item identifier assigned must
be used again. A new configuration is assigned a new item
identifier.

(3) The production line, area, or building utilized to
produce the item. o

j. Section I, "Scheduled Month-Month Year": must be
annotated with the current 6-month time pericd:; e.g., Jan-Jun 90,
Jul-Dec 90, along with the number of available working days
associated with this schedule period.

k. Section K, "Actual (Total)": the total production and/or
acceptance quantities, for the time period of Section I, will be
annotated in Section L of each item.

1. Section M is annotated with the following:

{1) The appropriate consecutive months of the schedule
period.

(2) "“Remaining Balance":
(a) The quantity difference +/- (over/under) of the
sum of the six individual monthly actual quantities (Section N)
and the total scheduled gquantities (Section J).

(b) "%" is the "Remaining Balance" quantity in a
percentage format.

10 .
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m., Sections 0, Q, and S are annotated with the appropriate
consecutive semi-annual schedule periods, along with the number
of available working days associated with that schedule period.

n. Section U, "Qty to be Scheduled": any production and/or
acceptance on contract or planned gquantity not scheduled in a
scheduling period, annotated in Section V.

0. Section W, "Balance (Date)": summation of "Remaining
Balance" (Section N) and/or the sequential three schedule periods
after the current schedule period (Sections P, R, and T), and
"Qty to be Scheduled" (Section V), annotated in Section X of each
scheduled item.

p. Section ¥, "TTL PDN to (Date)": the total quantities
produced and/or accepted against the "Total on Order"
(Section BB).

d. Section AA, "Total on Order": is the sum of all orders
on contract for each item, by procurement request order number
(PRON) /contract line item number (CLIN) (GOCO) or AMC Form 1095
(GOGO), on Part 2 of the PAS, and is annotated in Section BB of
each scheduled item.

r. Section CC, "Remarks": any information pertinent to the
item scheduled can be annotated in Section DD of each item.

8. G cti P

a. The PAS is published in a continuous cycle that commences
with each new schedule period. At the time a schedule is placed
on the PAS in the current semi-annual period (Section J), a
preference is to be assigned and annotated in Section H
(mandatory), as outlined in Appendix A. This schedule cannot be
changed once the "Production" PAS is published unless authorized
in writing as outlined in Appendix B.

b. Producticon and acceptance against the current schedule
{(Section J) is monitored and updated as follows:

(1) Reports of actual production and acceptance are
received via PRIME system data link at HQ, IOC, following the end
of the report month as outlined in IOCR 700-3.

(2) The actual monthly production and acceptance
quantities reported against each item are annotated in Section N
for the appropriate report month. 1If no production/acceptance
was accomplished for the report month, zero fill.

11
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(3) The total production/acceptance accomplished during
the semi-annual schedule period is annotated in Section L and is
updated monthly.

(4) At the end of each semi-annual schedule period, any
difference between the actual reported gquantity (Section L) and
the scheduled quantity (Section J) will be analyzed against each
plant’s compliance tolerance (Appendix C).

(5) Non-compliance of the schedule tolerance or any
difference between the stated preference for each item scheduled
within the current semi-annual period will be reported to the
Industrial Complex Director by AMSI0-IOP-I as outlined in
Appendix D.

c. If there is any overrun/underrun to the current semi-
annual schedule (Section J), the "Remaining Balance" (Section N)
must be accounted for in a future schedule period.

d. The production and acceptance quantities are subtracted
from the "Balance (Date}" (Section X) and added to the "TTL PDN
to (Date)" (Section Z). The "Balance (date)" (Section X), plus
the "TTL PDN to (Date)" (Section Z) are equal to the "Total on
Order" (Section BB).

e. When an order (PRON/CLIN) against an item is reported
complete by the plant as outlined in IOCR 700-3, the accumulated
guantity (Part 2) associated with that PRON/CLIN is annotated
with an asterisk. The order is carried on the next published
"Final®™ PAS (Part 2) and shown as complete. The quantity
completed is decreased from the "TTL PDN to (Date)" and the
"Total on Order" (Sections Z and BB) and the order is deleted
from the next published "Draft" PAS (Part 2).

9. General Practices (Part 2).

a. Section EE: program quantities are obligated for
performance by contract modification {GOCO) or placed and
accepted at GOGO installations. The PAS is updated monthly to
reflect the accumulated quantity obligated for performance.
Information to be included for each order added is:

(1) The first eight digits of the PRON; i.e.,
F1-7-11223.

(2) The CLIN; i.e., 0001AA, 00C1AB (GOCO).

{(3) The accumulated quantity obligated for performance.

12 e
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(4) The supplement number on which the obligation
appeared and a description of the transaction; i.e., Mod 20 add
(GOCO) .

b. Increases and decreases to orders identified are updated
monthly to reflect the accumulated quantity obligated for
performance with a description of the transaction and the
supplement number on which the obligation appeared; i.e., Mod 25
incr .025, Mod 30 decr .002 (GOCO).

c. New orders or increases/decreases to existing orders are
reflected by adding/subtracting transaction quantities to Section
BB, "Total on Order," and Section X, "Balance (Date)." The
appropriate schedule block (P, R, T, or V) is adjusted to reflect
the transaction quantity (increase/decrease). If the only
quantity schedule is in Section J {(current schedule period), the
quantity should not be decreased by the transaction quantity, but
a note should be placed stating that the scheduled quantlty in
Section J was not met due to a deobligation of requirement and
funds.

d. When a portion or all of the planned quantity for a
program is placed on contract, that quantity is subtracted out of
the fiscal year planned quantlty. It is also subtracted out of
the quantity on the PAS in parentheses and shown without o
parentheses. The quantities shown in parentheses should total to.-.-
the planned quantities on Part 2. The "Total on Order" quantity
(Section BB), should equal the total of the orders on contract on
Part 2.

e. If an order is completed at a quantity other than that
which is contracted for performance, the order should be
annotated with an asterisk and a note stating the quantity at
which it is complete. After obligation/deobligation has taken
place, the order is to be shown complete and carried on the next
published "Final" PAS. It is to be deleted as required from the
next published “Draft" PAS.

f. When all orders obligated for performance against an item
have been produced/accepted and shown complete, and if there are
no near-future fiscal year planned buys, the item is deleted.

g. Any applicable special notes pertaining to an item or
schedule are shown on Part 2 and depicted with a pound sign (#)
in the applicable column. The notes are carried on one published
"Final" PAS and deleted as required from the next published
"Draft" PAS as determined by the applicable facility/item
manager.
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Appendix A
PRODUCTION/ACCEPTANCE PREFERENCES

1. A preference is established for production (or acceptance if
acceptance only is reportable) of each item scheduled in the
current schedule period to allow the plants visibility of HQ, IOC
commitments to our customers.

2. Production or acceptance preferences will be utilized in the
current schedule period and may be utilized in any following
scheduling periods.

3. Preference 1-5: production preference will be annotated as 1
through 5, requiring that load, assemble and pack (LAP) and/or
production or acceptance of the scheduled item must begin as soon
as practical in the 1st, 2nd, 3rd, 4th, or 5th month of the 6-
month period.

4, 7Preference 6: production preference annotated as 6 will
indicate that LAP and/or production or acceptance of the
scheduled item could start in any month ¢of the é-month period but
would have to be completed by the end of the é6-month period.

Note: IAP and/or production schedules that require line setup,
subassembly work, reproduction, etc., prior to the actual LAP
start, must be scheduled internally by the producing operation
and are not recognized as satisfying the assigned preference.

Appendix B
SCHEDULE/PREFERENCE CHANGES

1. A request to change the published production and/or
acceptance quantity of an item within the current semi~-annual
production period can be initiated by any one of the personnel
invelved with the PAS process (Government staff, contractor, HQ
facility/item manager or plant advocate etc.)

2. Formal requests for quantity changes to the current schedule
will only be made to accelerate/increase the quantity to
accommodate urgent requirements, offset any shortfalls, or .
personnel impacts (a sample of the schedule change is provided as
figure B-1).

14
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Appendix B‘(con’t)
SCHEDULE/PREFERENCE CHANGES

3. No formal request to downgrade/decrease the preference or
quantity will be allowed. In the event of unplanned schedule
interruptions such as strikes, unforeseen technical problems, GFM
or PPM problems, non-availability of funds, etc., the current
semi-annual PAS will not be changed. The resultant schedule
variance can be documented by memorandum to the producing
activity. A sample of the schedule variance for a schedule nmiss
is provided at Figure B-2.

4. All schedule change requests from the various proponents will
require sufficient written justification (to include possible
cost and/or personnel impact information) in an informal
memorandum format, to the appropriate plant advocate. Production
schedule changes which will result in mandatory renegotiation of
contracts, or delay negotiation milestones must be reviewed and
approved by the Deputy Chief of Staff for Acquisition or his
designee. The written justifications will be maintained by
AMSIO-IOP-I to provide an adequate audit trail,

5. AMSIO-IOP~-I will draft, coordinate, and forward, with
concurrence/nonconcurrence, the formal request for schedule
change(s) to the approving official, providing the request meets
the stated criteria for a change. A sample of a revised upward
schedule change is provided at Figure B-1. Responsibility for
approving all (GOCO/GOGO) schedule change requests lies with the
Director, AMSIO-IOP.

6. Approved schedule changes for a GOCO will be sent to the
producing activity with the applicable PCO signature and will
require contractor concurrence/acceptance within 2 working days
of receipt (GOCO).

7. Approved schedule changes for a GOGO will be sent to the
producing activity with signature of the Director,
AMSTO-IOP.

NOTE: Schedule variance messages need not be written each time a
schedule will not be met. The variance message can be used for
advance notification to the plant of impending non-support to an
item. The variance and schedule change messages could also be
combined to accommodate personnel from an item or items that will
not meet the scheduled quantities.
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Appendix C
PRODUCTION SCHEDULE COMPLIANCE TOLERANCES

Production tolerances are established for allowable overruns/
underruns to the schedule.

a. The tolerances for the GOCOs will be negotiated, as part
of the yearly contract, with Industrial Operations Branch
(AMSIO-IOP-I} input, during the preduction review meeting just
prior to the new contract period.

b. The GOGO tolerance will be established and negotiated by
the plant advocate (AMSIO-JTOP-I) once a year, during the
production review meeting just prior to beginning new fiscal
year.

NOTE: Any attendee at respective reviews may provide input for
consideration, as applicable.

Appendix D
SCHEDULE MISS REPORT INSTRUCTIONS

1. Following the completion of each semi-annual production L —
period, an analysis of PAS performance shall be conducted.

2. All schedules will be ewvaluated.

3. The preference pertains to production performance rather than
acceptance unless otherwise mandated by a plant’s unique
situation; i.e., no production column on the PAS, etc.

4. Misses will be annotated for noncompliance of the guantity
tolerance for the semi-annual period, or noncompliance to the
starting month assignment, along with the reason for the miss.
Starting production ahead of preference month is not considered a
miss. However, notification and concurrence from the facility/
Item manager (AMSIO-IOA/AMSIO-SMA) and the plant advocate (AMSIO-
I0P-1) is required prior to acceleration of schedule. (Written
record (e-mail) will be maintained by plant advocate.)

5. A plant could meet the 6-month quantity schedule (or
acceptance schedule, if appropriate for that plant) but miss the
monthly preference.

6. Any reported guantity of the product in the preferenced or
prior month of the é6-month period designates meeting the monthly

preference.
16
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Appendix D (cont’d)
SCHEDULE MISS REPORT INSTRUCTIONS

7. A plant could miss the quantity schedule but meet the monthly
preference, or meet both, or miss both.

8. Schedule miss reports will be completed by the applicable
plant advocate in AMSIO-IOP-I in coordination with the Government
staff at the plant and applicable facility/item manager in AMSIO-
IOA and AMSIO-SMA.

9. cConflicting reasons for misses between the plant, the plant
advocate and/or facility/item manager will be taken into
consideration; however, concurrence from the plant is not
required.

10. The final schedule miss report will be submitted to the
Chief, AMSIO-IOP-~I/IOA-C/IOW-S, within 30 days of completion of
the production period, after which the report will be forwarded
to the Director, AMSIO-IOP, AMSIO-IOA and AMSIO-IOW and then
distributed to the facility/item manager.

17
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(TO_BE TRANSMITTED VIA PRIME ELECTRONIC MAIL, AFTER SIGNATURE):
AMSIO-IOP (715(B))

MEMORANDUM FOR Commander, ABC Army Ammunition Plant,
ATTN: SMCXX-XX, Anywhere, XX 12346-6789

SUBJECT: Revised Production/Acceptance Schedule (PAS) for ABC
Army Ammunition Plant (ABCAAP) for July-December 1989

1. Request the following revisions be made to the PAS for the
July-December 1989 timeframe.

a. LAP, Gadget Assy ZZZ: Change quantity of 168,750 to
190,750.

REASON: Gadget Assy production was not met during the previous
6~-month schedule due to problems with the injection pour
operation. ABCAAP would like to make up Gadget Assy production
lost by producing the missed quantity in addition te this 6-month
schedule,

b. Fixit Assy: Change quantity of 300,000 to 300,000 and
(4,800) planned. .

REASON: The production manager has requested that the additional
. planned quantity of 4,800 be added to the current schedule for
continuity of production.

2. The above changes have been. coordinated with the appropriate
production managers.

3. The POC at this headquarters is Ms./Mr. Plant Advocate,
AMSIO-IOP-I, DSN 793-3115b.

//signed//
(NAME)
Contracting Officer

Contractor Acceptance (Signature) (date)

Figure B—1 Schedule Change
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(TO_BE TRANSMITTED VIA PRIME ELECTRONTIC MAII, AFTER SIGNATURE}) :

{CON’'T)
AMSIO-IOP

SUBJECT: Revised Production/Acceptance Schedule (PAS) for ABC

Army Ammunition Plant (ABCAAP) for July-December 1989

COORDINATION:
AMSIO-SMA-D
(concur/nonconcur) (signature) (date)
AMSIO-IOQA-C
{(concur/nonconcur) (signature) (date)
2

Figure B-1 Schedule Change {con’t)
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(TO BE TRANSMITTED VIA PRIME ELECTRONTC MAII. AFTER SlGNATURE!:
AMSIO~IOP (715(B))

MEMORANDUM FOR Commander, ABC Army Ammunition Plant,
ATTN: SMCXX-XX, Anywhere, XX 12346-6789

SUBJECT: Production Acceptance Schedule (PAS) for October 1994 -
March 1995, ABC Army Ammunition Plant (ABCAAP)

1. Reference:
a. PAS, HQ, IOC, AMSIO-IOP, 1 January 1995.

b. Letter, XYZ Corporation/ABCAAP, 22 October 1994, subject:
Whatsit Production Schedule.

2. This office has received revised milestones associated with
the procurement of Whatsit Projectiles. The delivery of Whatsit
Projectiles to ABCAAP is forecast to occur March, April, and
May 1995.

3. Due to the non-availability of Whatsit Projectiles, this B
office recognizes the following schedule cannot be met: o

a. Whatsit Projectiles, page 12 column 4, October 1994 -
March 1995.

b. This schedule miss is properly charged to the Government.

4. The POC at this Headquarters is Ms./Mr. plant advocate,
AMSIO—IOP, DSN 793-5881.

//signed//
(NAME)
Contracting Officer

CF:

AMSIO-PAI-C
AMSIO-SMA-D

Figure B-2 Schedule Variance Memorandum Format
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(TO _BE TRANSMITTED VIA PRIME ELECTRONIC MATIL, AFTER SIGNATURE):
(CON'T)

AMSIO-IOP (715(B))

SUBJECT: Production Acceptance Schedule (PAS) for October 1994 -
March 1995, ABC Army Ammunition Plant (ABCAAP)

COORDINATION:

AMSMC-SMA-D
(concur/nonconcur) {signature) (date)
AMSIO-IOQA-C
(concur/nonconcur) (signature) (date)
2

Figure B-2 Schedule Variance Memorandum Format (con’t)
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